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 ABSTRACT- Companies are currently involved in 

projects that are crucial to their performance as a result of 

market globalization and internationalization, which has 

increased competitive demands on businesses. These 

projects must be managed, planned, organized, staffed, 

monitored, controlled, and assessed in order to be 

successful. Primavera, a project management system, is a 

complete solution for professionally managing projects. 

This article gives an example of how to manage a project 

and allocation of resources using the Primavera software. 

One of the most critical management jobs is resource 

allocation, which enables strategy implementation. In 

businesses where strategic management is not practiced, 

resources are distributed based on personal or political 

considerations. However, in strategy-based companies, 

resources are allocated based on annual targets’ priority. 

Failure to link executive plans and determine the priority in 

assigning resources to strategic long-term projects is one of 

the primary challenges to successful organisation strategy 

implementation. In order to achieve organisational goals, 

any organisation must allocate at least four types of 

resources. These resources include financial, physical, 

human, and technological resources. 

 KEYWORDS- Critical, Primavera, Crucial, Manage, 

Implementation, Allocate. 

I. INTRODUCTION 

Primavera was first introduced in 1983 by Primavera System 

Inc., which was later purchased by Oracle Corporation in 

2008. Primavera P6 is an Oracle project, programme, and 

portfolio management software application [1]. It’s a 

flexible, user-friendly tool for planning, managing, and 

executing projects and programmes. Primavera P6 is suitable 

for a wide range of programmes and projects, from small 

businesses to big capital projects. Primavera P6 from Oracle 

is the most recent version [2]. 

Oracle’s Primavera P6 is the world’s quickest, most 

powerful, user-friendly, easy-to-use, and most robust project 

and programme management software tool. Prioritizing, 

managing, scheduling, and planning can all be done in favour 

of projects that are located all over the world[3]. 

 

 

II. OBJECTIVES OF PRIMAVERA 

It’s a flexible, easy-to-use tool for planning, managing, and 

executing projects and programmes, as well as resource 

allocation. Primavera P6 is suitable for a wide range of 

programmes and projects, from small businesses to big 

capital projects [4]. 

Oracle’s Primavera P6 is the world’s quickest, most 

powerful, user-friendly, easy-to-use, and most robust project 

and programme management software tool. Prioritizing, 

managing, scheduling, and planning can all be done in favour 

of projects that are located all over the world [5]. 

In basic terms, it is a browser-based solution with role-

specific capabilities to meet the demands of every project 

participant, stakeholder, and their duties and talents. The 

software focuses on project-based organisations activities in 

order to manage the whole cycle of projects and portfolios 

(involving all big and small projects of an organization) [6]. 

Companies use the Primavera project management technique 

to help them make better portfolio management decisions, 

assess project-related risks and opportunities, and determine 

whether they have enough resources and capabilities to finish 

a task [7]. This one-of-a-kind strategy gives the essential 

ability and capacity to implement and control projects in 

order to effectively complete projects within a certain time 

frame, within a specified budget, and with a predetermined 

quality level [8]. 

This sophisticated software comes with a plethora of project 

and time management features. The user can simply enter 

project and task data into a database and distribute it to 

managers for decision-making. Because the software is 

offered to project managers directly, it fits a variety of project 

manager needs in terms of plan formulation and control. In 

project-based organisations, a large number of projects is a 

major issue. Primavera is used by these firms to integrate, 

plan, and control all of their projects[9]. 

This software can help you define the project breakdown 

structure. This diagram depicts the organization’s project in 

a hierarchical format. Then, to manage projects, EPS is 

defined [10]. 

A. P6 EPPM also Encompasses   

 Planning and scheduling   

 Optimizing organizational capacities and prioritizing 

projects    
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 Portfolio management   

 Resource allocation, levelling and its management     

 Mitigating the risks and issues   

 Reporting and tracking the projects progress     

 Sound decision making and team collaborations     

 Reports on earned value performances and etc.   

B. Following Objectives are Met Using this Software  

 Making strategic decisions   

 Precise control of time up to the end of project    

 Identifying required resources, resource prioritization 

and estimation in long period of time   

 Reorganizing projects based on new priorities without 

any negative influence on the quality   

 Reporting during project accomplishment. 

 Just-in-time announcement of critical situations   

C. Key Features of Primavera Software  

 Let’s look at some of the key features of Primavera Software 

as explained below: 

1) Scheduling 

Primavera P6 contains a variety of scheduling alerts and 

reporting features to guarantee that the schedule is filled in 

correctly, keeping the project on track and within budget. 

2) Resource Management  

Within Primavera P6, Project Managers can keep a close eye 

on resource usage and provide projections for changes in 

resource availability. Project managers determine whether 

additional resources inside Primavera P6 could be diverted 

to keep the project on track. The visualization tool in ERPM 

allows users to turn raw data into easily comprehensible and 

shared graphics. 

3) Contact Management  

Primavera allows organisations to maintain control over 

many projects or programmes. When a new project closely 

resembles a previous project, project managers can replicate 

information from the Oracle database in seconds. 

4) Structuring of Project in Primavera 

 Collecting the data from the organization 

 Enterprise Project Structure (EPS) 

 Add a project to the EPS hierarchy 

 Creating Work Breakdown Structure (WBS) 

 Add activities to WBS 

 Define resources 

 Assign Relationship to the activities of the Project 

 Allocate Resources to all the activities of the Project 

III. LITERATURE REVIEW 

Unmesh Polekar (2015): author depict construction planning 

and testing operations in management work during the 

execution. Scheduling is completed in order to manage the 

time for each event or activity in the Project. The relevance 

of using Primavera to plan, schedule, and track a private 

project is to understand the relationship between the plan and 

the actual executed calendar. The most significant difficulty 

that arises during the course of a project’s execution is an 

increase in cost and a lengthening of the project’s completion 

time[11]. 

Sushant Pradhan (2016): has underlined those businesses 

have faced significant challenges in the past, notably in 

relation to certain operations. The information has been 

overburdened, the cost has been overestimated, the scope has 

been widened, and the resources have been over-allocated. 

Bringing about ill-advised project management in this mode. 

As a result, when managing such a wide range of operations, 

this study serves as a source of perspective. Three locations 

are being considered, and the work is being completed at the 

same time. Planning and scheduling are beneficial for future 

reference and project execution [12].  

Satinder Chopra came to the conclusion that the Activity ID 

and Activity Description, two of the most underutilized parts 

of the calendar, may considerably improve the quality of the 

schedule if used appropriately. It is the responsibility of the 

planning team to settle on the Activity ID structure in 

advance so that schedule preparation runs smoothly and 

without problems. Additional investigation into how other 

fields, such as the original duration, remaining duration, task 

bars in the Gantt chart, and start and finish dates, might be 

displayed to give the user the most comprehension for 

effective schedule development [13]. 

P. Esaki Thaana: found time management system is believed 

to play a critical function in the organisation, as it is 

accountable for completing the project on time. The 

construction business has serious issues with schedule and 

cost performance. Primavera P6 software is used to manage 

and control time.[14] 

IV. RESOURCE ALLOCATION 

Assigning the right individuals to work on the tasks required 

to finish the project is characterized as resource allocation. 

Primavera P6 allows you to build and assign labour, material, 

and equipment resources. The “Resource Assignments” 

window displays the allocation and distribution of resource 

quantities[15]. It aids in the most efficient and cost-effective 

assignment and scheduling of available resources. Resource 

allocation is critical in project management because it 

provides a clear picture of the quantity of work that has to be 

completed. Resource allocation enables you to select the 

finest available resources for your projects and manage them 

throughout the project, ensuring that your staff are not 

overworked. Unfortunately, not all project managers take 

advantage of it. To execute the activity, you’ll need guys, 

equipment, and materials. The majority of the activities 

necessitate the use of numerous resources; however, not all 

activities necessitate the use of multiple resources [16]. 

Curing, for example, is a resource-light activity. The 

efficient use of resources, such as labour, material, and 

equipment, is critical to the success of construction projects.  

Once the resources have been allocated to the activity, the 

project resources will be levelled to boost work efficiency 

and hence save costs . Resource levelling is the practice of 

reducing the daily resource need by changing the time at 

which a specific operation occurs without compromising the 

logic. A resource is assigned to each activity. Recognizing 
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the best available resources for the project, assigning them to 

your team, monitoring their workload during the project, and 

re-assigning resources as needed are all part of resource 

allocation. The effective utilization of resources available 

across the firm is increased by proper resource allocation, 

which maximizes their utility. Resource allocation enables 

you to select the finest available resources for your projects 

and manage them throughout the project, ensuring that your 

staff are not under or overworked. Unfortunately, not all 

project managers take advantage of it. Resource allocation 

aids in identifying the best available resources for the project, 

assigning them to your team, tracking their workload during 

the project, and re-assigning resources if necessary. The 

effective utilization of resources available across the firm is 

increased by proper resource allocation, which maximizes 

their utility. 

 

Figure 1: Resource allocation in Primavera 

V. METHODOLOGY 

 This Project mainly aims to achieve optimum resources 

utilization and resource leveling by using primavera 

software. 

 To understand the importance of resource management 

technique. 

 Using the PRIMAVERA software for Resource 

management. 

A. The Methodology Includes 

 Data collection 

 Understand the data related resource levelling 

 Learning the Primavera software 

 Planning and scheduling 

 Resource allocation 

 Conclusion   

B. How to Allocate Resources in the Project?   

 Know the project and the team   

 Uncover risks early on   

 Keep track of the project   

 Analyze the project   

 

 

C. Benefits of Resource Allocation 

As you can see, following the right processes and using a 

complete resource management tool, you can make resource 

allocation easier and benefit from it in many ways:   

 It improves visibility of all the resources across the 

company   

 You can avoid under and over utilization easier   

 It helps to keep bookings more accurate. 

D. Why You Need Effective Resource Allocation 

Flexible for all size – large organisations may be working on 

several projects at the same time. Project managers can plan 

to assign resources to projects and manage them more 

effectively with effective resource allocation. So, whether 

you’re working on one project or ten, if you’re distributing 

resources effectively, you’ll be able to handle them all 

without difficulty. 

Save money – There is no waste of money when resources 

are allocated effectively. It provides information about a 

project’s team members’ performance. As a result, it may be 

simpler for you to assign jobs to resources based on their 

abilities. 

Boost productivity – It is the most important reason for 

deciding on resource allocation. If you complete a project or 
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task ahead of schedule without sacrificing quality, you will 

undoubtedly increase your business productivity. There will 

be no more time waste, extra attempts, or additional labour 

costs. 

Improve Time Management – It is critical to understand how 

long it takes the resources to accomplish projects or activities 

in order to manage a project efficiently. There are moments 

when resources lag behind actual time. However, this lack 

can have a significant impact. The real estimate hours to 

perform the activities can be set by proper resource 

allocation. 

Improve staff morale – You can identify who is ahead and 

who is lagging by spending resources correctly. In most 

circumstances, project managers are unable to determine 

which team member is giving it their all. However, if you 

allocate your resources wisely, you can see who is doing 

what, who is lagging or leading, and who is taking longer 

than the projected hour to complete a project. 

E. Common Challenges of Resource Allocation 

Resource management is prone to several challenges that you 

need to be aware of to properly allocate resources and 

manage them throughout the project. 

1) Client Change 

You may have already experienced how changes to the 

scope, timeline, or budget can affect project delivery as a 

project manager. It’s the same with resource allocation: 

having an up-to-date resource calendar will allow you to 

quickly adjust resources as needed. 

2) Availability of Resources 

You should be able to use whatever resources available at 

your organisation when starting a new project. But what if 

your company is Working on numerous projects and you 

need to bargain with other project managers for the same 

resources? 

Availability fluctuates, and you must keep an eye on it at all 

times to recognize dangers to your project’s completion. 

3) Project Dependencies 

When allocating resources, you must consider project 

dependencies, which are a type of relationship between the 

project’s tasks or activities. For example, some activities in 

projects can only be accomplished after others have been 

completed, therefore it’s pointless to hog (hold too many) 

resources early on. 

4) Project Uncertainties 

Even though you’ve double-checked all the specifics before 

starting a project, agreed on the timetable, budget, and scope, 

there are always surprises. Resource management 

necessitates the ability to respond to project uncertainty by 

re-assigning or transferring resources from other projects. 

5) Priorities Across the Company 

If your organisation is working on numerous projects at the 

same time, you and your colleagues may have to share 

limited resources  And work on them in a similar timeframe. 

However, even if you are able to agree on the resources you 

both require, one of the projects’ objectives may shift. 

VI. ENTERPRISE PROJECT STRUCTURE 

(EPS) 

The EPS (Enterprise Project Structure) is a logical, coherent, 

hierarchical organisation of all of your company’s projects. 

This is a representation of the company’s operations. EPS 

features a Main/Root Node as well as multiple Nodes and 

Sub-Nodes that define the various fields in which this 

company operates. The EPS does not alter drastically or 

frequently after it is defined. It simply requires minor 

adjustments on occasion. The EPS is available to all 

Enterprise initiatives, both current and future. This is a 

representation of the company’s operations. To represent 

work at your company, the EPS can be subdivided into as 

many layers or nodes as desired. An EPS node must be 

included in every project. The number and structure of EPS 

levels are determined by the scope of your projects and how 

you wish to summarize data. You can handle projects on 

different levels while still being able to roll up and 

summarize data at higher levels. 

A. Creating Enterprise Project Structure 

Select Enterprise >> Enterprise Project Structure from the 

drop-down menu. Then select Add. Place the new element in 

the desired location using the arrow keys. If you wish to start 

a new business, you should do so at the highest level 

possible, without any parent links. Then, as needed, build 

one or more nodes under this element. Give each new 

element the relevant IDs and names. 

 

Figure 2: EPS in Primavera P6 

The EPS of the project is “SNOW LAND GUEST HOUSE”. 

VII.   CREATING W.B.S (WORK BREAKDOWN 

STRUCTURE) 

One of the first tasks in constructing a project schedule in 

Oracle Primavera 6 is to create a Work Breakdown Structure. 

Activities are detailed at multiple WBS levels once a 

project’s Work Breakdown Structure (WBS) is built. The 

work breakdown structure is a hierarchical schedule outline 

that outlines the main job stages. Each project has its own 

hierarchy of work breakdown structures (WBS). Headings 

and subheadings are separated from the WBS elements. The 

project’s scope is defined by the WBS. In project 
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management, a work breakdown structure (WBS) is a 

strategy 

for finishing a complex, multi-step project. It’s a strategy for 

breaking down large projects into smaller chunks and 

completing them more quickly and efficiently.  The purpose 

of a work breakdown structure is to make a complex project 

more manageable Primavera Work Breakdown Structure 

feature enables to create and organize the hierarchical 

breakdown of the work packages of a project. 

A. The W.B.S of the project is as under 

 Grading 

 Foundation 

 Structure 

 Framing 

 Roof 

 Interior 

 Electrical 

 Plumbing 

 Décor 

 Exterior 

 

Figure 3: WBS in Primavera P6 

VIII. ACTIVITY 

We’ll put activities under the proper WBS levels once we’ve 

developed our project’s work breakdown structure (WBS) in 

Oracle Primavera P6. The major work parts of a project are 

activities. Create activities, insert activity durations, and link 

them with relationships to create a timetable. Activities are 

created, durations are inserted, and relationships are linked 

to create a schedule. Activities represent various items, 

works, and deliverables within a work schedule. Activities 

are the basic work elements of a project. An activity is also 

known as a task, item, or event.  The tasks of a project are 

known as activities in Primavera P6. Activities, like other 

project and portfolio management programmes, share some 

basic characteristics: 

 A name 

 A start date 

 A finish date 

 

Figure 4: Activities in Primavera P6 
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IX. CRITICAL PATH METHOD 

The critical path method (CPM) is a scheduling methodology 

for a group of project activities. The longest stretch of 

dependent activities is identified, and the time required to 

complete them from start to finish is measured to define the 

critical route. CPM is a deterministic model, which means it 

ignores the uncertainties that come with estimating the time 

it will take to complete a job or an activity. The amount of 

time it will take to accomplish each action can be anticipated 

based on previous experience or estimations from competent 

people. CPM is activity-oriented, which means that the 

network is constructed around activities. The critical route 

technique establishes a timeframe for the actions involved. It 

aids in the identification of a project’s critical path and the 

estimation of project length. The crucial path is the longest 

(in terms of time), and the duration of this path determines 

the project duration. Primavera is based on the CPM 

approach (critical path method). 

A. From this report we will learn 

 What is resource allocation. 

 How to implement it at your organization. 

 How it helps project managers in their work.   

B. Results and observation 

 The project completion date according to the planned 

schedule is 4 Mar-2021. 

 The progress of the project and the estimated total 

duration is to be repeated and updated. 

 The report of allocation of resources helps in cost and 

time saving which results in increase of economy. 

 It provides an idea of arranging the required resources for 

their upcoming activity.  

 It was observed that after planning and scheduling using 

Primavera P6 the time duration was reduced. 

X. CONCLUSION 

The study’s major purpose was to learn more about the roles 

of planning, scheduling, resource allocation, and project 

progress control. The first and most important item we can 

acquire from effective Primavera planning is the project’s 

start and finish dates. Each activity’s resource allocation may 

be visibly reviewed, and resources can be adjusted and 

redistributed at any moment. Each activity’s many resources, 

whether in the form of material, machinery, or manpower, 

can be assigned.Currently, owners of large firms and 

contractors oversee and coordinate multiple engineering and 

construction projects at the same time. Insisting on 

completing the project on time, taking into account financial 

constraints, and maintaining a competitive market position 

led to an increase in project management knowledge 

application. As a result, project managers must transition 

from a traditional organisational structure to a simple and 

efficient multi-project organisational structure 

(Armstrong,2005). More than ever, businesses must rely on 

superior software knowledge. 

After carefully studying this software one can easily control 

the project in terms of duration, hence leading to cost 

optimization. 
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